grand staircase, with four isolation wards above it, and the new out-patient and casualty departments, and the new wards and quarters for the resident staff in King William Street were making good progress. This portion of the work would be much expedited when the nurses' old house had been cleared away.
It had been found necessary to make some alteration in the plans, which would not only be a saving of expense, but which would also hasten the completion of the entire work by a twelvemonth. Con- 
